
Fermilab	  Program	  Planning
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Anticipate	  mid-‐year	  maintenance	  shutdowns	  of	  6	  week	  +	  2	  weeks	  commissioning

Fermilab	  Accelerator	  Experiments'	  Run	  Schedule

M&D	  (SHUTDOWN)

RUN/DATA

STARTUP/COMMISSIONING

INSTALLATION

Q3 Q4

MC	  TB

Q1 Q2 Q3

MTest	  Beam
MCenter	  Test	  Beam

SeaQuest

Mu2e

MCenter	  Test	  Beam
OPEN OPEN

CY	  2014 CY	  2015 CY	  2016

Q4 Q1 Q3 Q4Q2 Q3 Q4 Q2Q1

Neutrino	  
Program

MCenter	  Test	  Beam

Q1

CY	  2013

Q2

OPEN
OPEN

OPEN
MINOS+
MINERvA
NOvA

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

MTest	  Beam

MI

SY	  120

g-‐2 g-‐2

SeaQuest

Q2 Q3 Q4 Q1 Q2 Q3 Q4

MINOS+
OPEN

MT	  Beam

Neutrino	  
BMuons

MicroBooNE

NOvA

Micro BooNE

30-‐May-‐13

CY13	  MCenter	  Test	  Beam	  schedule	  not	  yet	  determined

INSTALLATION	  &	  RUNNING

NOvA

NOvA	  CD-‐4	  end	  of	  Nov	  2014,	  MicroBooNE	  first	  beam	  March/April	  2014

MicroBooNE	  installation	  begins	  with	  cryostat	  arrival.

g-‐2	  installation	  begins	  when	  building	  ready.

Mu2e	  istallation	  begins	  with	  benif.	  occup.	  mid-‐FY16.	  	  CD-‐4	  Q3	  of	  FY19.
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